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1. Executive Summary 
 

This report covers the period from August 8th to September 30th, 2011.  This period marks the start-

up of the Learning Environment: Technical Support Program.  In this first period, a project start-up 

team from Creative Associates established operations in Amman in mid-August, with the support 

assistance offered by the USAID-funded ERSP project, also implemented by Creative Associates. 

Office space was identified on the 1st floor of the current building in which ERSP is also renting an 

office in Um Uthaina.  Key personnel began work, and non-key staff were recruited.  A partnership 

with Johns Hopkins University was finalized, while Creative’s proposed partnership with CADER 

was placed on hold pending an assessment of their capacities, following an internal schism in July 

2011 that led to the departure of a staff designated as the LETS School Projects Manager.   

Technical implementation began with the orientation of LETS staff to concepts and ideas about the 

nature of the learning environment.  Internal staff building was followed by LETS’ introductions to 

USAID and to the Ministry of Education on September 15th, where the program was formally 

presented to H.E. Dr. Tayseer Al-Nahar Al-Noaimi.  Formal introductions led to the organization of 

the first Technical Committee meeting chaired by Dr. Saleh Al-Khaleileh, Managing Director of 

General Education.  At the end of September, the LETS Technical Committee was not yet 

formalized by the Minister, however, a planned October 1st Technical Committee Meeting will be 

attended by those named to the body.  LETS Program began to work on the methodology of the 

General Survey Assessment, and have prepared a three-day LETS Implementation Planning 

Workshop, which will be held in October.   

LETS is on track to meet its first deliverables – the General Survey Assessment, and the Five-Year 

Implementation Plan – on or about the dates of November 7th and October 7th, respectively.  

However, start-up and implementation have been hindered by a long post-Ramadan break, a 

September introduction to the Ministry of Education, and normal procedures associated with the 

formation of MOE technical committees. As the LETS design emphasizes participation, local 

ownership and Ministry leadership, the team has done its best to expedite implementation without 

compromising the goal of collaboration and teamwork with Ministry partners. 
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2. Acronyms 
 

CADER Change Agent for Arab Development and Education Reform 

CEO Chief Executive Officer 

CMP Community Mobilization Program 

CSI Continuous School Improvement 

DCU Development Coordination Unit 

DGE Directorate of General Education  

DTQS Directorate of Training, Qualifications and Supervision 

EMIS Education Management Information System 

ERfKE II Education Reform for the Knowledge Economy (Phase II Program) 

ERSP Education Reform Support Program 

FD Field Directorate 

IR Intermediate Result 

IRD International Relief and Development 

JHU/CCP Johns Hopkins University/Bloomberg School /Center for Communication Programs 

M&E Monitoring and Evaluation 

MoE Ministry of Education 

MT Master Trainer 

NCHRD National Center for Human Resource  Development 

PD Professional Development 

QA Quality Assurance 

RtI Response to Intervention 

RHAS Royal Health Awareness Society 

SDIP School and Directorate Improvement Program 

SEL Social and Emotional Learning 

SEN Special Education Needs 

SIR Sub-Intermediate Result 

SOW Scope of Work 

SSME School Snapshot of Management Effectiveness 

SST School Support Team 

SWPBIS School Wide Positive Behavior Interventions and Supports 

TC Technical Committee  

TF Task Force 

UNICEF United Nations Children’s Fund 
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4. Program Description and Goal  
 

A. Overview of the Program 
 

Project Overview, Rationale and Strategy (include Results Framework schematic) 

The Learning Environment: Technical Support Program (LETS) is a three-year, $13.5 million 

dollar (US) initiative that assists the Ministry of Education to improve the learning environment in 

320 schools.  LETS began at the beginning of this reporting period, on August 8th, 2010 and is 

being executed by Creative and Johns Hopkins University.  Local Jordanian partners are envisioned 

during the life of the project.   

 

The rationale of LETS is three-fold:  

 

(a) Build awareness within school communities to support enabling environments that 

contribute to positive learning behaviors and school achievement, and reinforce positive 

change including reduced violence and bullying and increased healthy behaviors 

(b) Establish effective and sustainable communications channels within schools and with 

the community 

(c) Assist the Ministry of Education to develop a sustainable learning environment (LE) 

quality assurance and accreditation system   

 

The strategy to be employed by the program is one of evidence-based interventions that engage 

school and community in a process of learning environment improvement.  By using strategic 

communications for behavior change, coupled with training on behavioral interventions and 

supports, LETS will assist system actors to facilitate school-community based projects that strive 

towards raising quality of the learning environment towards standards.  LETS anticipates that 

quality improvements will have a noticeable effect on classroom factors, student attitudes and 

behaviors, such that a noticeable increase in student achievement is obtained as a result.  To this 

end, Component 1, Assessments, will be used to determine the status of learning environments in 

Jordan and baseline performance in 320 schools.  Component 2 will raise awareness, build 

capacity, and facilitate improvements through whole-school interventions and projects taking place 

over a three-semester period.  Component 3 will assist the MOE to develop operational and 

standards-based learning environment quality assurance and accreditation systems.  Consequently, 

assessment, implementation and evaluation of learning environments becomes integral to the 

national system of education in Jordan. 
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LETS Project Results Framework 

  

Progress toward results and activities undertaken 
 
Technical progress has been made in preparation for the General Survey Assessment of Learning 

Environments (SIR1).  A conceptual framework, model and tools for learning environment 

improvement have been developed by the LETS team, with initial thoughts shared with the 

Technical Committee chaired by the Ministry of Education. The team has also begun developing 

tools for Measuring Aspects of Learning Environmental Quality (Perceptions Data, Experiential 

Data, etc.) and a methodology for the General Survey Assessment (with measures including 

attendance, student achievement, student perceptions and attitudes towards the school, etc.) and 

sharing it with the LETS MOE Technical Committee. 

 

The project is on track to meet the deadlines for the first two deliverables, the 5-year strategic plan 

and the General Survey Assessment of Learning Environments Report. 

 

B. Program Component Areas 
 

1. Conducting Learning Environment Assessments: in which a general survey assessment 

will describe the current situation of the learning environment in public schools and provide 

criteria for selection of 320 schools; establish baseline measures by conducting a school-

specific assessment of the intervention schools; initiate a quasi-experimental design that 

enables impacts to be measured through the comparison of intervention and control schools; 

and the development of a strategic communications campaign that focuses attention on the 

messaging surrounding conducive learning environments for positive behavior change and 

better student achievement. 

SIR 2.1: Increased PBC 
awareness through social 
marketing campaigns 
SIR 2.2: Improved capacity 
of principals, teachers and 
counselors to implement 
PBC 
SIR 2.3: Empowered 
school communities 
develop and implement 
PBC activities in 320 
schools (4 projects per 
school) 

IR 3: Improved quality 
assurance and accreditation 
systems for schools 

 

IR 2: Improved learning 
environments for PBC established 
and sustained in 320 target 
schools 

IR 1: Improved knowledge of 
school learning environments 
and identification of areas 
needing improvement 

SIR 3.1:  Stronger MOE 
capabilities and policies 
sustain quality assurance 
systems 
SIR 3.2: Strengthened 
school accreditation 
process supports 
improved learning 

environments 

SIR 1.1:  General school 
survey assessment 
completed 
SIR1.2 320 target schools 
identified 
SIR 1.3 Participatory 
assessments conducted 
and additional baseline 
collected in target schools 
SIR 1.4: Communications 
strategy designed and 
implemented 
 

Program Goal:  Improved School Behavior and School Achievement in 320 Schools 
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2. Establishing Improved Learning Environments: which entails raising awareness, 

building capacity in schools and communities for change initiatives developed and owned 

by school and community.  The program will raise awareness through social marketing, 

build capacity through whole-school professional development, and support learning-

environment-related school improvement initiatives through mentoring, coaching and small 

grants. Community-building activities combined with school positive behavior interventions 

and supports will be building blocks for behavior change and social-emotional learning 

among all students.   

3. Institutionalizing Improved Learning Environment: through the development of quality 

assurance and accreditation standards and systems that provide conditions conducive to 

growth and development, while instituting results-oriented validation of improvement 

processes initiated by schools and communities.   The component will build the capacity of 

an external accrediting body, and will provide for the operationalization of QA and 

accreditation systems in the 320 schools supported by the program. 

C. Summary for the Quarter 
 

During the fourth quarter of FY 2010-11, LETS established presence in Jordan, and together with a 

team from Washington DC, undertook a relatively rapid start up.  The initial introduction of the 

project to H.E. Dr. Tayseer Al-Nahar Al-Noaimi came after Ramadan.  A LETS Technical 

Committee was then formed under the guidance of Managing Director for General Education, Dr. 

Saleh Al-Khaleileh.  A formal and permanent committee has yet to be officially named by the 

Ministry of Education, but proposals have been drafted and presented to the Secretary General for 

review and approval. 

 

Progress Achieved this Quarter 

During the fourth quarter of FY 2010-11, the LETS program opened its offices in Amman.  Staff 

arrived shortly after signing, and implementation of Component 1 began immediately. The 

management team put major procurements, including office furniture and renovation, IT equipment 

and vehicles, underway. After Ramadan the Ministry of Education assigned a tentative technical 

committee to work with the LETS team. 

 

Challenges 

The main challenge to rapid start-up was the Ramadan month, and the week of Eid holidays 

following Ramadan.  Consequently, many staff began working for the project on or after September 

5th, the end of the Eid holiday.  Introductions to the Ministry of Education were subsequently 

delayed until the following week.  Technical Committee formation did not begin until the mid-

September.  The timing affected the rate of hiring, the four-week notification period that new hires 

provided their current employers, the scheduling of Ministry introductions, and the opportunities 

for catching prospective suppliers of equipment, furniture, services, etc.  

Actions to be taken 

In the coming quarter, LETS will need to complete its hiring, complete the development of a first-

year annual workplan and a 5-year strategic plan (together with the MOE), finish major office 

procurements and renovation, and complete the writing and dissemination of the General Survey 

Assessment Report. 
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D. Summary of Project Year 1 (Aug-Sep 2011)  
 

As this is the first quarter of the Jordan LETS contract, the following report meets both the 

Project’s quarterly and annual reporting requirements.    

 
5. Project Management and Start-Up Activities  

The LETS contract period began on August 8th.  A meeting between Creative Associates’ 

Katherine Merseth and Jeffrey Coupe and USAID’s Susan Ayari (Alternate COTR) and Nour Abu 

Al-Ragheb (COTR) took place that morning to discuss critical contractual deadlines, modes of 

communication and collaboration, as well as early implementation emphasis on the general survey 

assessment. While Mr. Coupe was undergoing COP Headquarters orientation, Creative deployed 

Ms. Sabina Henneberg on August 15th to begin assisting with start-up. Mr. Coupe arrived in-

country on August 19th, and Ms. Zelma Harrison arrived on August 23rd.  By Mr. Coupe’s arrival, 

Creative had received a multitude of applications for LETS jobs posted, and all key personnel had 

been informed of Creative’s award and contacted for meetings with Mr. Coupe.  During the stays of 

Ms. Harrison and Ms. Henneberg, the LETS team met the Education Officer, Susan Ayari at 

USAID, along with Deputy Mission Director, Mr. Douglas Ball.  USAID has already initiated 

LETS project registration.  Also during their stays, the project opened a bank account, finalized 

recruiting for many non-key positions, located and leased an office space, and drafted early 

renovations plans for circulation to prospective bidders.  While Finance Manager Samir Azzouka 

began work with the team in mid-August, most senior team members started work after the Eid 

holiday, on or near September 5th. 

 

1. Staffing and Hiring 

 

The LETS Program staff expanded to 12 persons, eight of whom joined the program by the end of 

September/beginning of October. 

 

Table 1:  LETS Program Staff 

Jeffrey Coupe Chief of Party August 8th, In-Country 

August 19th 
Munif Abu Rish Deputy Chief of Party September 5, 2011 

Samir Azzuka Finance Manager August 18, 2011 

Basel al Ghawi Accountant October 16, 2011 

Farah Mawla Team Leader for Quality Assurance and 

Accreditation Team Leader 

September 18, 2011 

Wisam Qarqash Social Marketing Specialist September 18, 2011 (?) 

Bilal Arab Monitoring and Evaluation Program Officer September 18, 2011 (?) 

Maha Bseiso Quality Assurance and Accreditation 

Program Officer Program Officer 

October 11, 2011 

Noura Dawani Administrative Assistant  October 2, 2011 

Jacqueline Salman Operations and Administration Officer November 1, 2011 

Ali al Nsour Driver/Logistics Assistant October 2, 2011 

Amer Zidan Driver October 2, 2011 

TBD Team Leader for School Projects   

TBD M&E Director  
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To be hired after Year 1 Grants Manager  

 TBD IT Administrator  

TBD JHU Staff  

 

2. Procurement 

Procurements of both goods and services have progressed since the start of the program in August.  

At this stage, all procurements have fallen within existing budget categories, and only non-

restricted commodities have been purchased.  It is anticipated that project vehicle purchases as well 

as office renovations and major office equipment will be initiated in early October as more staff 

come on board.  

MATERIALS AND SERVICES STATUS SOURCE PROCUREMENT MEANS 

Leases:  Office Complete RAK Properties Market Scan 

Water/Electricity Complete National Electric Company Market Scan 

Lease: CoP Residence Complete Private Owner Market Scan 

Banking Services Complete Jordanian Kuwaiti Bank Creative Sub-Account 

Office Furniture Complete Al-Shakah Trading Co. Competitive Procurement 

CoP Residential  Complete Samsung, Zuhair, Midas Competitive Procurement 

IT Equipment Tendering First Tender: STS 
Second Tender: TBD 

Competitive Procurement 

Employee Insurance Complete Al-Nisr  Al-Arabi Creative Sub-Account 

Internet Service Complete Zain Creative Sub-Account 

Phone and Mobile Service Complete Orange Creative Sub-Account 

Vehicles RFQ Review CIC / Ford requested 000 Source and Origin, 
Competitive Procurement 

Office Renovation RFQ Review Al-Haris Group requested Limited Competitive 
Procurement 

Phone Exchanges Tendering TBD Competitive Procurement 

Air Conditioning Installation Tendering TBD Competitive Procurement 

Security System – Office Entrance Tendering TBD Competitive Procurement 

Survey Scanning and Applications 
Software 

Complete Remark Office OMR, 
Computek Egypt 

Gravic-Sole Source / 
Competitive Procurement 
of Hardware 

 

3. Partnerships 

Creative and Johns Hopkins University signed a Letter of Authorization by early September, and 

work began on the longer-term sub-agreement between the parties.  The sub-contract is expected to 

be finalized by the first week of October, 2011.   

The sub-contract with CADER has been delayed in order for Creative to conduct an assessment of 

CADER’s current capabilities, in view of an internal rupture at the end of July, 2011.  The LETS 

team met in August with CADER’s new interim CEO, Mr. Adil Al-Anouti and with CADER senior 

staff members, who arranged interviews of the proposed replacement Team Leader for School 

Projects, Kawther Hourani, and proposed candidates for 20 field coach positions.  These interviews 

took place during the weeks of September 19th and September 30th.  Creative Contracts Director 

John Owens worked with LETS team to devise a strategy for moving forward, and USAID 
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provided guidance during meetings held among Jeff Coupe, Munif Abu Rish, Susan Ayari and 

Nour Abu Al-Ragheb. Assessment of capabilities will be filed within the next two weeks, to 

advance technical preparation. 

4. Introduction to the Ministry and the Formation of the Technical Advisory Committee 

The most important technical sequence of LETS’ first month involved the introduction of the LETS 

team to the Ministry, the formation of the MOE technical committee, and the engagement of its 

task forces in both the technical work and in laying out the project’s five year implementation plan 

by October 7th.  The introduction to the Minister occurred on September 15th, the first Technical 

Committee meeting was held on September 23rd, and the LETS team worked closely with the 

Ministry during the week of September 25th on the approval of the committee membership and its 

task force structure.  At the end of September, the final committee membership had not yet been 

announced, but the Ministry nonetheless called the second Technical Committee meeting on 

October 2nd. 

 

5. Ministry Requests.  During the period, the LETS program made the following requests to the 

Ministry: 

a. Access to Eduwave and EMIS data (granted on September 25th); 

b. Access to  schools selected by LETS and named to the MOE prior to visiting 

(awaiting official response); 

c. Visits to four selected schools during the week of October 2nd-6th, to look at learning 

environments, collect school information, and explore possible assessment 

instruments (granted verbally on October 2nd); 

d. Implementation planning workshops during the October 4th-6th period (delayed); 

e. Meetings with DTQS and NCHRD about the possibility of using trained 

international examinations supervisors to administer surveys for the Learning 

Environment assessments (pending). 

Formal responses have not been received in most cases, yet the MOE has provided verbal approvals 

to LETS, and has facilitated implementation, as they await the formal approval of the LETS 

Technical Committee. 

 

6. Implementation Plan and Workshop Preparations 

Upon arrival in Jordan, LETS discussed the possibility of holding participatory planning workshops 

with the Technical Committee during the week of October 2nd, with near-final drafts of the 

implementation plan filed with USAID by October 6th.  In subsequent meetings with the 

Committee, however, the dates were delayed until October 25-26. In the interim, JHU and Creative 

are meeting together with staff to prepare for the implementation planning workshop, meet 

prospective partners and clarify aspects of the technical approach in light of actions and initiatives 

on the ground.  The team has prepared implementation planning templates, a program/schedule, 

and presentations for the event.  These are currently undergoing translation into Arabic. 

 

7. Other Implementation Tasks 

On Tuesday, September 26th, Munif Abu Rish and Jeff Coupe attended the USAID Education 

Partners meeting at IRD, where USAID presented its plans to conduct rapid assessments of early 

reading, early numeracy and school effectiveness in early 2012.  All partners attended, and LETS 

was introduced to its colleagues in sister projects.  USAID expressed its interest in having LETS 

present general assessment survey findings at the next quarterly event.  LETS expressed its 
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willingness and desire to share results at Partner meetings and other venues that will be organized 

to disseminate assessment findings. 

 

6. Program Component Activities and Progress  
 

The LETS team worked together from approximately September 5th through September 15-16th to 

develop a common, overarching conceptual framework of learning environments. LETS team 

members explored background documentation, working models for learning environmental 

improvement, cases of positive behavior change, and potential interventions that might make a 

difference in Jordanian student’s lives. From September 16th through the end of the period, the 

LETS team explored more deeply various elements of the technical approach that had been 

previously introduced and discussed the implementation plans for the first year of the project and 

for the full five years.  These exercises enabled LETS to obtain a common language and 

understanding of the importance of learning environment quality effects on student achievement 

and well-being.       

 

A. Component 1: Assessment 
 

1. Objective 1.1 General Survey Assessment of Learning Environments 

Starting the week of September 18th, technical implementation of LETS focused on design and 

implementation of the General Survey Assessment of Learning Environment in Jordanian public 

schools.  Creative engaged as Principal Investigator, Dr. Marian Robinson, with the involvement of 

Dr. Carol Underwood of Johns Hopkins University and coordinated by Sabina Henneberg from 

Creative Headquarters.  Meetings and review of technical documents began in late August, with the 

fielding of Dr. Robinson as Principal Investigator on September 15, 2011.  Her arrival in Jordan 

coincided with the start date of Bilal Arab, M&E officer for LETS.  On September 7th, a first draft 

of the General Survey Assessment methodology was submitted to USAID for comment and review, 

with the understanding post-Ramadan that engaging the MoE in a participatory process of design 

was critical to its approval and implementation.  Dr. Robinson has worked in-house on refining the 

methodology and members of the LETS team have begun identifying extant data at the MOE and 

within MOE’s partner organizations.   

During the week of September 24th, following the first Technical Committee meeting, the LETS 

team began contacting the MOE and organizations possessing data on aspects of the learning 

environment in Jordanian public schools.  An official request was sent to the Ministry of Education 

for the following access to the EMIS and information stored on Eduwave ( Information was 

received during the week of September 24th); 

On September 28th, the LETS team met with Joan Donaldson and Ziad Twissi of the SDIP, to 

explore collaboration.  Ms Donaldson and Mr. Twissi explained the project, where it operates, and 

the types of refinements to the school development framework have been introduced since 2008.  

They noted that while data on behavior and community involvement – two domains  central to 

LETS – this data is treated confidentially but can be accessed through the field directorates and 

schools, which will normally volunteer the information.   

On September 29th, LETS met also with Ms. Maha Al-Homsi, Director of UNICEF’s education 

programs, including the Ma’an (Together) Campaign against violence and bullying in schools.  

UNICEF has issued a recent report on the status of violence and bullying, whose findings suggest 

persistent physical and psychological abuse in schools. Ms. Al-Homsi agreed to provide 
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information on the prevalence of violence and bullying and its geographic distribution.  Like Dr. 

Tayseer, she suggested that attention be paid to the social context of the school and its 

demographics.  The meeting with UNICEF follwed an earlier meeting with Fatima Al-Mughrabi, 

former director of the Ma’an Campaign.  At that meeting in early September, Ms. Al-Mughrabi 

provided details on the operationalization of Ma’an, working through General Education and the 

Counseling Section of the MOE.  She suggested that LETS consider integration into the Ma’an 

structure to conduct much of its work. 

On September 26th, LETS Chief of Party and Deputy Chief of Party met with Inaam Barrishi, 

Director of the Royal Health Awareness Society (RHAS), and H.E. Dr. Tayseer Al-Nahar Al-

Noaimi.  The RHAS expressed its interest in serving as a partner on LETS as the accreditor of 

Learning Environments, expanding the number of chapters in its Healthy Schools framework to 

accommodate a broader vision of the learning environment.    

Dr. Tayseer expressed his desire for LETS to finish its general survey assessment quickly, without 

substantive primary data collection, and to leverage secondary sources of information and Ministry 

data sets to finalize the selection criteria and school selection.  To this end, LETS has worked on 

designing a limited, rapid assessments of schools, and proceeded in contacting partners for datasets 

prior to the formation of the Technical Committee and the Assessment Task Force (LETS 

Component 1).  

COMPONENT 1: LEARNING ENVIROMENT ASSESSMENT SUMMARY  

 

Major Steps 

 LETS presented overview documentation of the project to the Ministry of Education, 

including conceptual frameworks, draft tools, and a general mixed methodology. 

 LETS received authorization to access MoE’s secondary EMIS data sets, and to conduct 

limited pilot surveys in schools.  

 LETS began general methodology design work, and filed draft methods based on 

conversations in Washington DC between Creative, Dr. Marian Robinson and Dr. Carol 

Underwood of JHU. 

Major Challenges  

 Gaining concurrence on the assessment methodology- from who? 

 Bringing the Technical Committee up to date on developments, thinking, and engaging 

them fully in the conceptual framework design and general methodology – in the absence of 

a formal, technical committee; 

 Time and resources associated with secondary data gathering from diverse sources, with 

some sources (SDIP school self-assessments) at the directorate and school levels. 

 Identifying trained enumerators (from NCHRD-related testing/examinations programs).  

 

Associated Actions  

 LETS is developing a matrix of secondary sources against the conceptual framework 

 LETS is contacting sources identified by the MoE to identify and refine school selection 

criteria. 

 LETS is working with the NCHRD to identify and hire supervisors to administer the 

General Assessment Survey. 
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B. Component 2: School Interventions  

No programmatic progress was made in this quarter, and Component 2 staff are engaged in General 

Assessment activities. Component 2 preparations during the period consisted of brainstorming 

possible activities and interventions that would enable learning environment improvements to 

demonstrate noticeable impacts on student learning and achievement. LETS also received from 

USAID a package of training materials around developing Safe Schools called “Doorways” 

(USAID-Yemen) and has begun initial brainstorming on incorporating the materials into the 

project. 

COMPONENT 2: SCHOOL INTERVENTIONS SUMMARY  

 

Major Steps Achieved 

 Staffing was completed by Johns Hopkins University, with near final selection 

 An overview of Component 2, and an Activities Description was elaborated upon to be 

shared with the Technical Committee at the Implementation Planning Workshop (dates 

TBD) 

 

C. Component 3: Quality Assurance and Accreditation 
Although standards development may proceed following the identification of the Technical 

Committee membership, the Component 3 staff are primarily engaged in Component 1, General 

Survey Assessment activities at this time. 

 

COMPONENT 3: QUALITY ASSURANCE AND ACCREDITATION OVERVIEW 
SUMMARY FOR Q4  

 

Major Steps of This Quarter 

 RHAS and LETS dialogue was opened, brokered by the Minister of Education, H.E. Dr. 

Tayseer Al-Nahar Al-Noaimi. 

 QA&A Team Leader Farah Mawla and M&E Officer Bilal Arab have opened discussions 

with the SDIP Project. 

 DCU Executive Director has agreed to provide LETS with the infrastructure manual, and 

other standards documentation and frameworks used by the MOE.  The current Technical 

Committee membership includes the QA directorate.  

 

D. Contracts, Finance and Implementation 

 

1. Guidance and Approvals 

1. LETS received approval to name Dr. Marian Robinson as a replacement to Dr. Karen 

Tietjen for M&E and Assessment-related technical assistance, particularly on the general 

and school-specific surveys. 

2. LETS received COTR approval for the field visits and scopes of work for Zelma Harrison, 

Sabina Henneberg (2 trips), Marian Robinson, Amrita Gill-Bailey (Johns Hopkins), and 

Heather Simpson (Johns Hopkins). 
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3. LETS received official guidance from the USAID Contracting Office and COTR regarding 

the process and timeline for assessing the capabilities of CADER and for providing 

recommendations to USAID on its next steps 

4. LETS received guidance on personal registration, procurement of vehicles (000 source and 

origin), justifications required for hiring local consultants whose rates exceed local ceilings, 

as well as overall guidance on coordination and communication with the COTR’s office (re: 

weekly meetings, minutes, reporting, etc.) 

USAID has tentatively scheduled a briefing on the LETS Contract with the Contracting Officer in 

October. 

 

2. Quarterly and Annual Financial Report 

In accordance with USAID, LETS submitted preliminary estimates of its accruals for August and 

September on September 24th.  The estimates at that time were the following: 

 

Jordan LETS Budget Status as of September 2011 

Obligation 

Total Expenses 

and 

Projections at 

Sep '11 

Obligated 

funds 

remaining 

Remaining 

Balance in 

approved 

budget 

Projections 

Year 1 

remaining-

(Oct '11-

Aug 7 '12) 

Projections 

Year 2 (Aug 

9 '12-Aug 8 

'13) 

Projections 

Year 3 (Aug 

9 '13-Aug 8 

'14) 

Total 

Approved 

Base Period 

Budget 

 

 

       

 

 

       

 

 

 

.
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7. Deliverable or Result Status for this Quarter 
 

Task (activity cluster) Activities (sub activities) Intended Outputs/Outcomes 
AP Target 

Date 
Status Deliverables 

 
     

 
     

 
Intermediate Result/Component 1: Conducting Learning Environment Assessments 

Sub-Intermediate Result/Sub-Component 1.1 General Survey Assessment of the Learning Environment 

Collaborate with the 
Ministry on survey 

design and 
instruments 

1.  Technical Committee and Component Task 
Forces formed 

Technical Committee Formally Named 
Sept 1st 

Technical committee 
named but not formally 
approved by MOE 

Conceptual 
framework / 
Assessment 
methodology  

2. Conceptual framework of the learning 
environment established 

Conceptual framework (Sept 11th) 
Sept 7th 

Conceptual framework 
discussed, 9/18 with MOE 

3  General Survey Methodology established General Assessment Survey Methodology 
(Sept 18th) Sept. 7th 2011 

Methodology paper shared 
with USAID, 9/7; launch of 
MOE dialogue, 9/25 

4 Identification of extant secondary data sets 
and primary data needs 

Secondary data sets used to create master 
spreadsheet of school-level data and 
criteria for selection 

By Oct 7, 2011 In progress 

5. Develop general survey assessment learning 
environment instruments where necessary 
 

Set of learning environment survey tools 
Oct 15, 2011 In Progress 

Instruments 
finalized 

Conduct survey 

1 Instruments initially tested in 4 schools; 
results analyzed and compared with extant 
data to validate understanding of LEs 

Four-school testing results analyzed 

Oct  2010 In progress Testing 

2 Instruments revised based on field testing 
and comparison with existing LE 
instrumentation 

Instruments revised and approved 

 
In progress 

Revised 
instruments 

3 Train enumerators and secondary 
researchers in scanning existing data sets and 
in collecting limited primary data 

Approximately 20 data collectors trained; 
rapid survey conducted in-house Oct 2011 Design in progress 

Enumerator 
training 

4 Enumerators conduct survey in limited 
numbers of schools; secondary researchers 
provide analysis of data to advance criteria 
selection 

School data entered; all secondary 
databases compiled. 

Oct-Nov 2011 Not started 
Gen. Assess. 
Results / 
Report 
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Task (activity cluster) Activities (sub activities) Intended Outputs/Outcomes 
AP Target 

Date 
Status Deliverables 

Ministry presents 
survey findings in 

stakeholder 
workshops 

1  Analysis of first descriptive results  Preliminary report with descriptive results 
filed (by November 7th) 

Nov 2010 Not started 
Preliminary 
report 

2 Publication of main report findings and 
recommendations for school selection 

General Survey Assessment Report 
submitted for review 

Nov 2010 
Not started 

 

3 General Survey Assessment results 
presented to MOE; communications plan is 
developed for dissemination 

General Survey Assessment approved, 
along with dissemination strategy Nov 2010 

Not started 
Final report 

4 Dissemination and feedback of General 
Survey Assessment results in stakeholder 
workshops 

Stakeholder workshops completed; 
feedback obtained and discussed Dec 2010 

Not started 
Dissemination 
strategy 

5 Stakeholder workshop to develop list of 
criteria for school selection  

Workshop completed; Criteria established 
Dec 2010 

Not started Report on 
dissemination 
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8. Project management 

A. Meetings with Stakeholders 

Date Participants and Meeting Topic  

LETS General: 

 
Fatima Al-Mughrabi, Save the Children with ERSP team to discuss 

organization of Maan Campaign, counseling, reports, evaluations.  

 
Meeting with H.E. Dr. Tayseer Al-Nahar Al-Noaimi in the presence of Ms. 

Susan Ayari. 

 
Madrasati meeting with ERSP team to discuss mutual interests and future 

cooperation with ERSP 

 
Meeting with CADER on assessment of CADER capabilities, with 

Mohammed, Lama Saqr and Bahieh Tamimi 

 
Meeting with CADER on assessment of CADER capabilities, and introduction 

to interim CEO, Adil Al-Anouti. 

 

Meeting with H.E. Dr. Tayseer Al-Nahar Al-Noaimi and Inam Barrishi of 

RHAS about collaboration and potential support of LETS for RHAS 

accreditation program 

Same day 

Brief Meetings with Dr. Saleh Al-Khaleileh and Ms. Firyal Aqel on the subject 

of formalizing the LETS Technical Committee; identifying resources and 

studies; fixing dates for a LETS implementation planning workshop 

 
Meeting of ASK, LETS and Creative’s John Owens to hear presentation about 

ASK.   

September 17 
Meeting with the DCU to discuss LETS collaboration, communication and 

coordination with the DCU 

September 30 

Meeting with SDIP, Joan Donaldson and ZSeries of presentations given to 

USAID on each component area, with a special presentation also given 

specifically on MIS-Online 

September 30 

Meeting with Maha Al-Homsi and Jumana Haj Ahmad about the Maan 

(Together) Campaign, sources of data on violence and bullying, and 

prospective collaboration between UNICEF and LETS 

Ministry Technical Committee Meetings 

Sept 17, 2011 
First meeting of the LETS Technical Committee; Presentation of the project by 

the LETS Team, at the Ministry of Education 

Sept 26, 2011 

Second meeting of the LETS Technical Committee; Presentation of the 

General Survey Assessment, LE Framework, and Proposal for the 

Implementation Planning Workshop 

USAID Meetings 

Aug 24, 2011 

Introduction of LETS to Deputy Mission Director Douglas Ball; attended by 

DMG, USAID Education Team Leader Susan Ayari, LETS Project Director 

Katherine Merseth, LETS COP Jeff Coupe, and LETS project backstop Sabina 

Henneberg 

Sept 26, 2011 

USAID Education Partners Meeting at IRD;  chaired by Susan Ayari and Nour 

Abu Al-Ragheb, covering USAID plans for EGRA, EGMA and SSME in 

2011. 

 

B. Field Trips 

Date Details  
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Component 1: Assessments 

 
Initial contact made with several schools to explore possibilities of field testing 

survey instruments at the school.  Names provided to MoE for approval. 

September 30th 
Initial contacts made with Jamil Shaker School to explore possibilities of field 

testing survey instruments at the school. Name provided to MoE for approval. 

 

C. Consultants and Home Office Support  

Dates  Name of Consultant Activity & Deliverables 

Component 1:  General Survey Assessment of Schools 

September 16-

October11, 2011 
Dr. Marian Robinson 

General Assessment of Schools: Conceptual 

Framework, Methodology, Instruments and 

Data Entry / Enumerator Training  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


